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E-911 Phase II Implementation Plan Report

Background/Contact Information

(1) Carrier Identifying Information

Smith Bagley, Inc.
TRS # 806157

(2) Contact Information

Richard Watkins
General Manager
1500 S. White Mountain Rd., Ste 103
Show Low, AZ 85901
520-537-0690
520-537-9199 Fax
rwatkins@cellularoneaz.com

E-911 Phase II Location Technology Information

(1) Type of Technology:  Smith Bagley, Inc. has opted to deploy the handset-based solution for
E-911 Phase II.  At this time, SBI believes that the handset-based solution best meets its E-
911 Phase II obligations.

SBI is in the process of contacting several manufacturers with the intention of purchasing
location-capable handsets from Motorola, Nokia, and others subject only to the availability
of location-capable handsets from each equipment vendor.  SBI intends to meet Phase II
obligations for the markets it serves by utilizing a NCAS provider along with Position
Determining Equipment technologies.  SBI has contacted GTE TSI and Nortel Networks in
order to obtain the necessary network hardware and software changes and/or upgrades to
implement a handset-based solution.

(2) Testing and Verification:  SBI will rely on the selected PDE vendor to conduct all testing and
verification.  The chosen NCAS provider will also have a test plan with a full end to end
testing solution.

(3) Implementation Details and Schedule: SBI plans to implement E-911 Phase II according to
FCC guidelines subject only to manufacturer availability.

SBI intends to install all necessary network hardware and software upgrades to timely deploy
a handset-based solution in response to a valid Phase II request subject only to the availability
of the network hardware and software necessary to deploy such handset-based solution.



(4) PSAP Interface: SBI intends to work with PSAPs that have Phase II capable NCAS solutions
to mutually determine the best method of delivering Phase II information to the PSAP.  After
receipt of a valid Phase II request, it is SBI’s intention to implement the necessary hardware
and software changes to timely deliver the Phase II information.

(5) Existing Handsets: SBI is prepared to implement a procedure to accurately track the exchange
of existing handsets to location-capable handsets.  SBI intends to meet the FCC deadline date
in order to achieve the 95% penetration of location-capable handsets among its subscribers.

(6) Location of Non-Compatible Handsets: SBI will require the chosen NCAS provider to employ
 a handset-based solution that will ensure E-911 calls received from handsets that are
incompatible with SBI’s technology solution will be delivered to the PSAP with E-911 Phase
II information.               

(7) Other Information: To date, SBI has not received a request from the PSAP  for either E-911
Phase I or Phase II.


